Rpt-ID: RCPESPRJ Georgia Date: 05/21/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14668-13-000-0 Estimate Number: 0002 Pay Period: 04/01/2014
to 04/30/2014

Contract Location: Time Allowed: 243  Days

AT VARIOUS LOCATIONS ON SR 20 AND ON SR 140 Elapsed Calender Days: 182  Days

Percent Time: 74.90
District: 6 Area: 01
Contractor:

BALDWIN PAVING CO., INC. Date Let: 09/20/2013
1014 KENMILL DR., N.W. Date Awarded: 10/04/2013
Date Contract Executed: 10/28/2013
Date Notice to Proceed: 10/31/2013
MARIETTA GA 30060-7911 Date Work Began: 03/24/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $4,139,352.54 Counties:
Original Contract Amount $4,139,352.54 Cherokee
Funds Available $3,767,308.07
Percent Complete 8.99%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008947 $4,139,352.54 $4,139,352.54 $3,767,308.07]  8.99% $309,816.05

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/21/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14668-13-000-0 Estimate Number: 0002 Pay Period: 04/01/2014
to 04/30/2014

Project Number: 0008947 SR 20/SR 140 - SAFETY IMPROVEMENTS

Federal State Project Number: = CSSFT-0008-00(947)

Total to Date Prev to Date This Estimate
Participating $372,044.47 $62,228.42 $309,816.05
Non-Participating $0.00 $0.00 $0.00
Total Earnings $372,044.47 $62,228.42 $309,816.05
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $372,044.47 $62,228.42 $309,816.05
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $372,044.47 $62,228.42
$309,816.05

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14668-13-000-0 Estimate Number: 0002

Date: 05/21/2014
Page 3 of 4

Pay Period: 04/01/2014
to 04/30/2014

Project Number 0008947

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
248913.660 .015
.265 $3,733.70 $65,962.12
CSSFT-0008-00(947)
0009 210-0100 GRADING COMPLETE - LS 1.000 .000
312695.090 .250
.250 $78,173.77 $78,173.77
CSSFT-0008-00(947)
0085 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 4.000 .000
6753.990 4.000
4.000 $27,015.96 $27,015.96
0088 419-1000 HIGH FRICTION SURFACE TREATMENT SY 125,792.000 .000
21.210 8,279.560
8,279.560 $175,609.47 $175,609.47
0103 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 43.000 .000
848.400 3.000
3.000 $2,545.20 $2,545.20
0123 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 51.000 .000
2375.520 3.000
3.000 $7,126.56 $7,126.56
0128 641-1200 GUARDRAIL, TP W LF 16,883.000 .000
20.930 737.500
737.500 $15,435.88 $15,435.88
Category Amount: $309,640.54 $371,868.96
Category Number: 0040 EROSION CONTROL
0208 700-6910 PERMANENT GRASSING AC 1.000 .000
509.040 .207
.207 $105.37 $105.37



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14668-13-000-0 Estimate Number: 0002

Date: 05/21/2014

Page 4 of 4

Pay Period: 04/01/2014
to 04/30/2014

Project Number 0008947

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 EROSION CONTROL
0213 700-7000 AGRICULTURAL LIME TN 6.000 .000
113.120 .300
.300 $33.94 $33.94
0218 700-8000 FERTILIZER MIXED GRADE TN 1.000 .000
452.480 .080
.080 $36.20 $36.20
Category Amount: $175.51 $175.51
Project Total Amount: $309,816.05 $372,044.47



